COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/12/2004

ESTIMATE SUMMARY 12:00:19
CONTID: C14200 ESTIMATE NO: 0007 PROG SPEC YR: 2002
PCN: 14200-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.0 DAYS TIME ALLOW: 100 WORK DAYS
Calhan to Ramah PERCENT TIME:  98.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 0243-066
Calhan to Ramah
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 02/12/2004 DATE TIME STARTED 04/14/2003
2635 DELTA DRIVE DATE LET 01/30/2003 DATE WORK BEGAN
DATE AWARDED 02/03/2003 DATE TIME STOPPED 10/17/2003
DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 10/17/2003
COLORADO SPRINGS C080910 719-392-4207 DATE NOTICE TO PROCEED  04/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  1,383,477.36  PARTICIPATING $ 1,344,466.95 $ 6,588.49
AWARD PROJECT AMT: $  1,397,351.60  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.18% TOTAL EARNINGS 1,344,466.95 6,588.49
FUNDS AVAILABLE: $ 39,010.41 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,344,466.95 6,588.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,276.78 -67.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,330,190.17 6,520.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,330,190.17 6,520.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,520.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00090

0006 202-00240

0010 203-01500

0015 210-00011

0020 210-00012

0025 210-04010

0030 212-00006

0035 213-00002

0040 213-00061

0045 403-00720

0050 403-34721

C14200
14200-BID
NH 0243-066
ITEM
DESCRIPTION
ROADWAY

*REMOVAL OF DELINEATOR

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

REM ASPHALT MAT (PLANING) ADDED BY MCR LINENO. 1

BLADING

*RESET MAILBOX STRUCTURE (TYPE 1)

*RESET MAILBOX STRUCTURE (TYPE 2)

ADJUST MANHOLE

*SEEDING (NATIVE)

*MULCHING (WEED FREE HAY)

*MULCH TACKIFIER

HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG5  8-28)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

411.000
EACH
8.00000

2,046.000
SY
3.67000

94.000
HOUR
172.98000

16.000
EACH
195.00000

2.000
EACH
240.00000

5.000
EACH
878.25000

8.000
ACRE
316.25000

8.000
ACRE
331.25000

1,600.000
LB
2.16000

49.920
TON
106.52000

26,037.010
TON
32.41000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

411.000
0.000
411.000

2,046.000
0.000
2,046.000

94.000
0.000
94.000

16.000
0.000
16.000

2.000
0.000
2.000

5.000
0.000
5.000

8.000
0.000
8.000

8.000
0.000
8.000

1,600.000
0.000
1,600.000

49.920
0.000
49.920

26,037.010
0.000
26,037.010
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ESTIMATE RUN 02/12/2004

AMOUNT
THIS
PERIOD

0.00

0.00

12:00:19

CUMULATIVE
AMOUNT

3,288.00

7,508.82

16,260.12

3,120.00

480.00

4,391.25

2,530.00

2,650.00

3,456.00

5,317.48

843,859.49



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0052 403-34721 HBP (GR SX) (75) (PG 58-28) APPROACH ROAD PAVIN G 752.870 752.870
TON 0.000 0.00
43.86000 752.870 33,020.88
0055 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,530.000 8,530.000
GAL 0.000 0.00
1.00000 8,530.000 8,530.00
0060 612-00001 *DELINEATOR (TYPE I) 322.000 322.000
EACH 0.000 0.00
14.00000 322.000 4,508.00
0065 612-00002 *DELINEATOR (TYPE I1) 6.000 6.000
EACH 0.000 0.00
15.00000 6.000 90.00
0070 612-00003 *DELINEATOR (TYPE IlI) 44.000 44.000
EACH 0.000 0.00
16.00000 44.000 704.00
0075 614-00011 *SIGN PANEL (CLASS 1) 26.000 26.000
SF 0.000 0.00
20.00000 26.000 520.00
0080 614-80385 *RUMBLE STRIP 63,203.000 63,203.000
LF 0.000 0.00
0.28000 63,203.000 17,696.84
0085 625-00000 *CONSTRUCTION SURVEYING 0.750 0.750
LS 0.000 0.00
5,250.00000 0.750 3,937.50
0090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
95,613.96000 1.000 95,613.96
0095 627-00001 *PAVEMENT MARKING PAINT 913.200 913.200
GAL 0.000 0.00
38.00000 913.200 34,701.60
0100 627-00005 *EPOXY PAVEMENT MARKING 539.000 539.000
GAL 0.000 0.00
59.00000 539.000 31,801.00



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 352.000 352.000
(XWALK-STOPLINE
SF 0.000 0.00
9.50000 352.000 3,344.00
0110 630-00000 *FLAGGING 2,527.000 2,527.000
HOUR 0.000 0.00
21.00000 2,527.000 53,067.00
0115 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 80.000
DAY 0.000 0.00
40.00000 80.000 3,200.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 61.000 61.000
DAY 0.000 0.00
310.00000 61.000 18,910.00
0125 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 4.500
EACH 0.500 50.00
100.00000 5.000 500.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 21.600
EACH 2.400 72.00
30.00000 24.000 720.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 70.200
EACH 7.800 624.00
80.00000 78.000 6,240.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.600 24.00
40.00000 6.000 240.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 880.00
4,400.00000 2.000 8,800.00
0150 630-80360 *DRUM CHANNELIZING DEVICE 41.000 36.900
EACH 4.100 123.00
30.00000 41.000 1,230.00
0155 630-80370 CONCRETE BARRIER (TEMPORARY) DELETED FORM 105 0.000 0.000
LF 0.000 0.00
20.40000 0.000 0.00
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PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80380 *TRAFFIC CONE 290.000 261.000
EACH 29.000 290.00
10.00000 290.000 2,900.00
0165 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
650.00000 1.000 650.00
0170 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED FORM 105
EACH 0.000 0.00
3,000.00000 0.000 0.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 39,010.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED FORM105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,775.240 3,775.240
FA 0.000 0.00
1.00000 3,775.240 3,775.24
0190 700-70028 F/A ESB PROGRAM DELETED FORM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 5,284.370 5,284.370
FA 0.000 0.00
1.00000 5,284.370 5,284.37
0200 700-70380 F/A EROSION CONTROL 4,333.210 0.000
FA 4,333.210 4,333.21
1.00000 4,333.210 4,333.21
0203 900-00006 ADDED ITEM (DOLLAR)/ MAILBOXES, NEW, 16, MCR #5 192.280 0.000
DOL 192.280 192.28
1.00000 192.280 192.28
CAT 0200 CURRENT AMT$ 1,276,381.45 $ 6,588.49 $ 1,237,371.04




CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. H-19-Q
0205 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,329.000 1,329.000
53% 0.000 0.00
3.67000 1,329.000 4,877.43
0210 420-00500 GEOTEXTILE (PAVING) 320.000 320.000
SY 0.000 0.00
1.83000 320.000 585.60
0215 700-70035 F/A TIMBER BRIDGE REPAIR 5,603.000 5,603.000
FA 0.000 0.00
1.00000 5,603.000 5,603.00
0217 625-00001 CONST SURVEYING (HOUR) SURVEYING, ADD'TL 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
CAT 0300 CURRENT AMT$ 12,066.03 0.00 $ 12,066.03
CAT NO0301 STR. NO. H-19-J
0220 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 960.000 960.000
53% 0.000 0.00
3.67000 960.000 3,523.20
0225 202-00425 *REMOVAL OF BRIDGE RAILING 146.000 146.000
LF 0.000 0.00
13.07000 146.000 1,908.22
0230 420-00500 GEOTEXTILE (PAVING) 332.000 332.000
3% 0.000 0.00
1.83000 332.000 607.56
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 931.000 931.000
LF 0.000 0.00
9.85000 931.000 9,170.35
0240 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
749.11000 4.000 2,996.44
0245 606-01385 *TRANSITION TYPE 3J DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
806.43000 0.000 0.00



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. H-19-J
0250 606-01390 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
716.43000 0.000 0.00
0255 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,182.14000 4.000 4,728.56
0260 606-11010 *BRIDGE RAIL TYPE 10R 146.000 146.000
LF 0.000 0.00
98.52000 146.000 14,383.92
0265 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
867.03000 0.000 0.00
0270 700-70035 F/A TIMBER BRIDGE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT$ 37,318.25 0.00 $ 37,318.25
CAT NO0302 STR. NO. H-19-P
0275 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,086.000 1,086.000
SY 0.000 0.00
3.67000 1,086.000 3,985.62
0280 202-00425 *REMOVAL OF BRIDGE RAILING 228.000 228.000
LF 0.000 0.00
13.07000 228.000 2,979.96
0285 420-00500 GEOTEXTILE (PAVING) 456.000 456.000
SY 0.000 0.00
1.83000 456.000 834.48
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 918.000 918.000
LF 0.000 0.00
9.85000 918.000 9,042.30
0295 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
749.11000 4.000 2,996.44
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PCN: 14200-BID ESTIMATE RUN 02/12/2004
PROJECT: NH 0243-066 ESTIMATE NO: 0007 12:00:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. H-19-P
0300 606-01385 *TRANSITION TYPE 3J DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
806.43000 0.000 0.00
0305 606-01390 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
716.43000 0.000 0.00
0310 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,182.14000 4.000 4,728.56
0315 606-11010 *BRIDGE RAIL TYPE 10R 228.000 228.000
LF 0.000 0.00
98.52000 228.000 22,462.56
0320 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
867.03000 0.000 0.00
0325 700-70035 F/A TIMBER BRIDGE REPAIR 1,581.710 1,581.710
FA 0.000 0.00
1.00000 1,581.710 1,581.71
CAT 0302 CURRENT AMT$ 48,611.63 $ 0.00 $ 48,611.63
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,400.00000 1.000 8,400.00
0335 620-00015 FIELD LABORATORY (STATE FURNISHED) DELETED 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0340 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT$ 9,100.00 $ 0.00 $ 9,100.00
PROJECT TOTAL CURRENT AMT $ 1,383,477.36 $ 6,588.49 $ 1,344,466.95



